
 

 

 
 
 
 
 
 
 

September 9th, 2026 
 
Cory Applegate, Chair 
Pikes Peak Rural Transportation Authority 
15 South 7th Street 
Colorado Springs, CO 80905 
 
RE: 2026 2nd Quarter Report, City of Manitou Springs 
 
Dear Chair: 
 
In the Second quarter of 2026 April, May, June the City of Manitou Springs utilized Pikes Peak 
Rural Transportation Authority (PPRTA) funding as follows: 
 
Maintenance Funds: 
The 2026 Paving project was advertised in March 2026 and began construction in May 2026 to 
Trax construction in the amount of $466,000.  The project is on schedule to be completed within 
budget by end of September 2026.   
 
PPRTA Maintenance Budget remaining as of June 2026 $504,391 

 
PPRTA -2 Manitou Springs Priority “A” Projects: 

 
Manitou Springs Transit Shuttle and Surface or Structure Parking – Hiawatha Mobility Hub 
Total project cost: $3.1M  - PPRTA approximate Budget remaining as of June 2026 $ 1,080,000. 
 
Status: Phase 1 for the Hiawatha Mobility Hub parking lot construction is progressing well with 
completion in summer 2026. It is expected that PPRTA portion of funding for this project will be 
spent by before the completion of the project. Total cost of the project is under contract for 
approximately $3.1 Million with the City of Manitou Springs providing the additional funding.  
 
 
Manitou Ave. West End Pedestrian and Drainage Improvements - $0 budget remaining by end 
of next quarter.  
Status: Closed and budget completed.  
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Manitou Springs Downtown Sidewalk, Drainage and Utilities – The remaining budget on this 
completed project was transferred to Manitou Springs Transit Shuttle and Surface or Structure 
Parking Status:  Creek Walk Trail 4 construction is completed and closed out with CDOT as of 
March 2026 (final paperwork submitted). Additional invoices for construction support were 
submitted in the April, May, June timeframe.  Any remaining budget will be requested to be 
transferred into the Manitou Springs Transit Shuttle project at future 2026 CAC and Board 
meetings. Budget at the end of June is approximately $3,000.  
 

PPRTA - 3 Manitou Springs Priority “A” Projects: 
 
Manitou Street System Safety and Mobility Improvements – Lover’s Lane Wall  
Funding available at end of June 2026: $ 635,000 
 
Project in progress is Lover’s Lane under Manitou Street System Safety and Mobility 
Improvements- PPRTA- 3 
Status: Rocksol Group consulting is performing the final wall repair design. Construction and 
design costs for the permanent wall repair were estimated at $2.4 million. The advertisement for 
the CM/GC (Construction Manager/General Contractor) is to be advertised in April 2026. CMGC 
is a two-phase project delivery method. 
 
Approximate Funding anticipated for Design and Construction through 2029: $ 2.4+ million 
 
At the November 2025 Board meeting advancement of FY 2028 and FY 2029 funds ($1.2 Million) 
was approved. Construction is estimated to be late 2026 into 2027. 
 
Other updates: None 
 
 
With respect,  
 
Karen Rowe,  
City of Manitou Springs PPRTA representative 


