



The Town of Green Mountain Falls

P.O. Box 524, 10615 Green Mountain Falls Road, Green Mountain Falls, CO 80819 (719) 684-9414

June 5th, 2019

To the PPRTA Board of Directors and CAC members:

PPRTA First Quarter Progress Report 2019

Greetings,

Please find the following progress summary for the months January, February and March, 2019.

Town staff continued coordinating with PPRTA and El Paso County regarding the Belvidere Avenue Improvement Project. Though the Project was suspended in October 2018 as the seasonal window for paving work closed, it was revived in early May of this year. Upon the submission deadline of this report, it was anticipated that the project would be completed by June 1st. Subsequent to the commencement of the project, however, the Town discovered a severely damaged drainage culvert which traverses Belvidere Avenue. Given the sensibility of replacing this culvert as part of a revised project scope rather than having to cut into new pavement to do so, the Town recently approved a change order with the paving company to include the replacement of this culvert. This may extend the project timeline to a modest degree, but the Town feels this would be a prudent step to take under the circumstances.

With respect to the Town's first quarter maintenance allocation, Town staff continued to build up, grade, and compact its gravel roads throughout the quarter as weather permitted. Town staff also logged a significant number of hours engaging in snow removal operations and some modest outside assistance was also retained for this purpose.

Thank you,

Jason Wells, Interim Town Manager

manager@gmfco.us

719-684-9414