



November 21, 2012.

Mr. Dennis Hisey, Chairman of the Board
Pikes Peak Rural Transportation Authority
15 South 7th Street
Colorado Springs, CO 80905

RE: 3rd Quarter 2012 report from the City of Manitou Springs

Dear Chairman Hisey,

Maintenance Projects: In June, the City retained the services of Reimers Masonry for the tuck and pointing of 2 vehicle bridges: the Capitol Avenue Bridge and the Church Street Bridge. The cost for this work was \$24,700.00. As the cost for those projects fell below the \$25,000 expenditure cap, those projects were not submitted to the PPRTA Board for pre-approval.

Capital Projects: This quarter, the City of Manitou Springs has spent an additional \$2,941.00 towards final design of Manitou Streetscape Phase 5B/PPRTA Phase 3. This is the final phase of this federally funded downtown revitalization project.

Please let me know if you have any questions.

Respectfully submitted,

A handwritten signature in blue ink, appearing to be "Bruno Pothier", is written over a faint circular stamp or watermark.

Bruno Pothier
Public Works Director,
City of Manitou Springs
(719) 685-2605